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 MINUTES 
Joint Meeting of the MassDOT Board of Directors  
and the  
Fiscal Management and Control Board 
April 10, 2017 
 
The MassDOT Board of Directors was called to order at 11:07 a.m. by 
Chair Stephanie Pollack. 
Those present were Chair Stephanie Pollack, Directors Dominic Blue, 
Ruth Bonsignore, Tim King, Dean Mazzarella (at 11:50 p.m.), Robert Moylan, 
Joseph Sullivan, Betsy Taylor and Monica Tibbits-Nutt (at 12:05 p.m.), and Steve 
Poftak (at 1:00 p.m.) being a quorum of the Board of Directors of the 
Massachusetts Department of Transportation (Board).   
Others present were Acting General Manager Brian Shortsleeve, FMCB 
Chair Joseph Aiello, FMCB Director Brian Lang (at 12:44 p.m.), Rail and Transit 
Administrator Astrid Glynn, Mass Highway Administrator Tom Tinlin, MBTA Chief 
Operating Officer Jeff Gonneville, Green Line Extension Program Manager John 
Dalton, Deputy COO Todd Johnson, CIO Gary Foster, Andrew Brennan, Scott 
Hamwey, Janelle Chan, Owen Kane and Marie Breen. 
First, the Board heard public comment on MassDOT Board and Joint 
MassDOT and Fiscal and Management Control Board (FMCB) agenda Items. 
 
 
The first speaker was Richard Prone, the Duxbury representative of the  
MBTA Advisory Board who commented on weekend commuter rail service on the 
South Shore. 
Next, Louise Baxter from TRU commented on bus service and transit 
oriented development projects. 
The last speaker was Travis Pollack from MAPC who voiced support for  
the transit oriented development policy. 
Next was the approval of the minutes of the March 13, 2017 meeting. 
On motion duly made and seconded, it was;  
VOTED:  to approve the minutes of  the March 13, 2017 meeting. 
Secretary Pollack skipped to Agenda Item 8, and asked Chief Information 
Officer Gary Foster to give the update on Cybersecurity.  Mr. Foster discussed 
the cybersecurity challenges, security awareness and training and next steps, as 
set forth in the attached document labeled, “Cybersecurity Update, April 10, 
2017.”  Discussion ensued. 
Next, Chair Pollack asked Chairman Aiello to give the FMCB report.  
Chairman Aiello provided an update of topics discussed at recent FMCB 
meetings, including potential options to close the projected FY18 operating 
budget deficit, a proposal to outsource a portion of in-station customer service, 





Next, Chair Pollack gave the Secretary/CEO Report and updated the 
Board on the five-year capital improvement plan, the small bridge program and 
the status of the South Coast Rail.  Discussion ensued.  
The Chair noted for the record that the Reports of the Rail and Transit 
Administrator, the Aeronautics Administrator and the Registrar had been 
submitted and were included in their board packages. 
Chair Pollack called upon Tom Tinlin, Highway Administrator to present 
Agenda Item 9, a discussion of the Commonwealth Ave. Bridge project.   Mr. 
Tinlin reported that the bridge deck replacement project would use accelerated 
bridge construction to replace the superstructure over two intensive construction 
windows during the summer of 2017 and the summer of 2018, as set forth in the 
attached document labeled, “Commonwealth Avenue Bridge Deck Replacement 
Project, April 10, 2017.”  Todd Johnson, Deputy COO of Service Performance 
discussed the MBTA service impacts.  John McInerney, Highway Division 
Engineer also contributed to the presentation. 
Next, Chair Pollack called upon Scott Hamwey, Manager of Long 
Range Planning to present Agenda Item 10, a discussion of the Commuter 
Rail Future Study.  Mr. Hamwey said the current service of the commuter rail 
limits potential to grow ridership at off-peak times, to encourage reverse 
commuting, to provide frequent connections between gateway cities and 
Boston, and in some cases, infrastructure is a barrier to more or different 
 
 
service, as set forth in the attached document labeled, “Rail Vision, April 10, 
2017.” Discussion ensued. 
Chair Pollack called upon Program Manager of the Green Line Extension 
(GLX) Project John Dalton to present Agenda Item 11, the Green Line Extension 
Interagency Service Agreement.  Mr. Dalton provided updates on the schedule, 
design-build procurement, FTA coordination, GLX Funding (both capital and 
operations), joint resolution update and recommended actions and next steps, as 
set forth in the attached presentation labeled, “Green Line Extension Project, 
April 10, 2017.”  Discussion ensued. 
On motion duly made and seconded, it was;  
VOTED: 
That the members of the Board of Directors of the 
Massachusetts Department of Transportation (“MassDOT") 
hereby approve and authorize the Department through the 
Secretary, or her designee, to execute an interagency services 
agreement (“ISA”) and ancillary documents with the 
Massachusetts Bay Transportation Authority (“MBTA”) in the 
total amount of $621,792,150.00 for funding the Green Line 
Extension Project (“GLX”); and further, that the Department, 
through the Secretary, or her designee, is hereby authorized to 
execute documents and take necessary actions to close the 
existing GLX funding interagency service agreements with the 
MBTA. 





That the members of the Fiscal Management and Control 
Board (the “FMCB”) hereby approve and authorize the General 
Manager, or his designee, to execute in the name and on 
behalf of the Massachusetts Bay Transportation Authority 
(“MBTA”), an interagency services agreement (“ISA”) and 
ancillary documents with the Massachusetts Department of 
Transportation (“MassDOT”) in the total amount of 
$621,792,150.00 for funding the Green Line Extension Project 
(“GLX”); and further, that the MBTA, through the General 
Manager, or his designee, is hereby authorized to execute 
documents and take necessary actions to close the existing 
GLX funding interagency service agreements with MassDOT. 
 
  The following resolution was unanimously approved by both Boards. 
 
Joint Resolution of the Massachusetts Department of Transportation Board 
of Directors and the Fiscal and Management Control Board 
 
Green Line Extension Project 
 
 
WHEREAS, the Board of Directors (“MassDOT Board”) of the 
Massachusetts Department of Transportation (“MassDOT”) 
and the Fiscal and Management Control Board (“FMCB”) of the 
Massachusetts Bay Transportation Authority (“MBTA”) jointly 
resolved on December 14, 2015  that it was the unanimous 
sense of the both MassDOT and the FMCB, that the Green Line 
Extension Project (“GLX Project”), should proceed only if 
stated conditions were met, including: the redesign the project 
to substantially reduce the cost of delivering the project while 
maintaining its core functionality; the development of a re-
procurement strategy; the establishment of a new project 





WHEREAS, MassDOT and the MBTA established an Interim 
Project Management Team to undertake the work to meet 
these conditions; 
  
WHEREAS, the MassDOT Board and the FMCB jointly resolved 
on May 9, 2016 that the Interim Project Management Team 
package, as presented at the joint meeting, provided the full 
functionality and benefits of the GLX Project and that the 
proposed project delivery method and program management 
structure would enable the MBTA to deliver the project 
successfully; 
 
WHEREAS, the MassDOT Board and the FMCB jointly 
authorized and directed MassDOT and MBTA staff and the 
IPMT to advance the GLX Project, including: taking steps to 
seek Federal Transit Administration (“FTA”) review and 
approval of the redesigned GLX Project; submitting the 
proposed GLX Project redesign, revised GLX Project cost 
estimate, proposed procurement and project delivery method, 
program management plan and revised GLX Project schedule 
to FTA; and providing regular reports to the MassDOT Board 
and FMCB on the progress of implementing a program 
management plan and meeting the conditions established by 
the Boards; 
 
WHEREAS, the FMCB authorized certain interim actions in 
support of the advancement of the GLX Project in accordance 
with these joint resolutions and the Design Build procurement 
process has commenced;   
 
WHEREAS, the FTA has reviewed the redesigned GLX Project, 
completed a risk refresh review concluding that the Project 
continues to meet the FFGA requirements, including project 
functionality and benefits, and the FTA has reported its 
concurrence with the GLX Project cost and schedule 
estimates; 
 
WHEREAS, funding sources for the full revised GLX Project 
cost have been obtained; and 
 
WHEREAS, MassDOT and the MBTA have demonstrated that 
each of the conditions for proceeding with the GLX Project, as 





NOW THEREFORE, the MassDOT Board and FMCB hereby 
authorize MassDOT and the MBTA to complete and submit to 
the FTA, the Finance Plan update for the GLX Project, 
including therein the sources of funds as authorized this date, 
and further authorize and direct the GLX Project to proceed, 
with regular progress updates to the MassDOT Board and 
FMCB, and subject to appropriate further contract 
authorizations by the FMCB.   
 
Next, Chair Pollack called upon Chief of Real Estate Janelle Chan to 
present Agenda Item 12, a discussion of the Transit-Oriented Development 
(TOD) Policy.  Ms. Chan provided an overview of the process to develop the 
TOD policy and guidelines, as set forth in the attached document labeled,  
“Transit-Oriented Development Policy and Guidelines, April 10, 2017.”  
Discussion ensued. 
Chair Pollack noted that Agenda Item 13, a discussion of the Red and 
Orange Line Interagency Service Agreement was deferred to a future meeting,  
At 2:02 p.m. Secretary Pollack adjourned the MassDOT portion of the 
Joint Meeting. 
On motion duly made and seconded, it was; 
 VOTED:  to adjourn the MassDOT Board of Directors meeting at 2:02 
p.m. 
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